COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2019

ESTI MATE SUMVARY 13:52: 47
CONTI D C21327 ESTI MATE NG 0018 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 545.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  56.13 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 03/ 30/ 2019 DATE TI ME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 122,529, 016.56 PARTI Cl PATI NG $ 17,633, 006.86 $ 281, 379. 20
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,564, 800. 00 12, 500. 00
PERCENT COMPLETE: 98. 10% TOTAL EARNI NGS 20, 197, 806. 86 293, 879. 20
FUNDS AVAI LABLE: $ 2,331,209.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 20, 197, 806. 86 293, 879. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 18, 577, 555. 50 293, 879. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 18, 577, 555. 50 293, 879. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 293, 879. 20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0018

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
0. 000

EACH
2, 000. 00000
0. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 164. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1,587.000
0. 000
1, 587.000

289. 000
0. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUN 05/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

100, 000

4, 000

166, 355

100, 000

26, 979

20, 230

221,584

246, 464

829, 875

00

00

00

.00

.00

00

00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0096

0100

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00010

203- 00440

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (CIP) / Rnd Mn Reclamation

*Rock Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
1. 000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
18, 746. 000
LF
3. 15000
39. 500
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
39, 281. 000
cy
4. 97000
1, 422. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 746. 000
0. 000
18, 746. 000

39. 500
0. 000
39. 500

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

39, 281. 000
0. 000
39, 281. 000

1,422.000
0. 000
1,422.000

Page 3

ESTI MATE RUN 05/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

4,704

7,820

2,547

52, 877

4,000

59, 049

13, 825

14,535

3, 052, 652

195, 226

106, 650

00

00

00

00

00

90

00

00

00

57

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01100  Proof Rolling 33.000 33. 000
HOUR 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0110 203-01500 Bl adi ng 49. 000 49. 000
HOUR 0. 000 0. 00
190. 00000 49. 000 9, 310. 00
0115 203-01510  Backhoe 685. 500 673. 000
HOUR 12.500 2,625.00
210. 00000 685. 500 143, 955. 00
0120 203-01550 Dozi ng 111. 000 103. 000
HOUR 8. 000 1, 320. 00
165. 00000 111. 000 18, 315. 00
0125 203-01582  *Truck (Dunp) 339. 500 326. 500
HOUR 13. 000 1, 755. 00
135. 00000 339. 500 45, 832. 50
0130 203-01590 Front End Loader (Rubber Tire) 232.500 220.500
HOUR 12. 000 1, 920. 00
160. 00000 232.500 37, 200. 00
0135 203-01594  Conbi nation Loader 34. 000 24.000
HOUR 10. 000 1,100. 00
110. 00000 34.000 3, 740. 00
0140 203-01597 *Pot hol i ng 110. 500 110. 500
HOUR 0. 000 0. 00
250. 00000 110. 500 27,625. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0150 203-02330 Laborer 847. 500 808. 000
HOUR 39.500 2,567.50
65. 00000 847.500 55, 087. 50
0155 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
Ccy 0. 000 0. 00

280. 00000 60. 000 16, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206-00100 Structure Backfill (Cass 1) 12. 000 12. 000
cy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0165 208-00521 Tenporary Stream Crossing 3. 000 3. 000
EACH 0. 000 0. 00
230, 000. 00000 3. 000 690, 000. 00
0170 210-00010 *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210-00010 Res Mailbox Str - No Tenp Location 18. 000 18. 000
EACH 0. 000 0. 00
389. 00000 18. 000 7,002. 00
0172 900- 00007  Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 15. 000
EACH 0. 000 0. 00
4,093. 00000 15. 000 61, 395. 00
0175 210-00037 Reset Irrigation Punp 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 80. 000 80. 000
LF 0. 000 0. 00
153. 00000 80. 000 12, 240. 00
0186 210-01130 Res Cdrail Ty 3 128. 000 128. 000
LF 0. 000 0. 00
9. 00000 128. 000 1, 152. 00
0190 211-00100 *Drilling Hol e 582. 000 582. 000
LF 0. 000 0. 00
525. 00000 582. 000 305, 550. 00
0195 211-03005 Dewat eri ng 1.000 1.000
LS 0. 000 0. 00

5, 000, 000. 00000 1. 000 5, 000, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0196 211-03005 Dewatering - CMO 3 1. 000 1. 000
LS 0. 000 0. 00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(Install 25, 000. 000 22,081. 000
onl
V) CcY 0. 000 0. 00
50. 00000 22,081. 000 1, 104, 050. 00
0201 304-06011 ABC (CL 6)(Spec)(Install Only) Shoul dering 1,913. 000 0. 000
cY 1, 913. 000 193, 251. 26
101. 02000 1, 913. 000 193, 251. 26
0202 304-06010 ABC (CL 6)(Spec)(Furn Only) Crush On Site 1, 913. 000 0. 000
CcY 1, 913. 000 34, 223. 57
17. 89000 1, 913. 000 34,223.57
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,289. 890 2,289. 890
TON 0. 000 0. 00
210. 00000 2,289. 890 480, 876. 90
0210 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 23,619. 380 23, 619. 380
TON 0. 000 0. 00
92. 00000 23,619. 380 2,172,982.96
0215 403-34651 *Hot M x Asphalt (Gading SX) (50) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0216 403-34751 HVA (G SX) (75) (PG 64-28) 83, 687. 550 83, 687. 550
TON 0. 000 0. 00
98. 00000 83, 687. 550 8,201, 379. 90
0220 503-00212 *Soi | M xing 17, 182. 000 17, 182. 000
cY 0. 000 0. 00
260. 00000 17, 182. 000 4,467, 320. 00
0225 503-00214 *Soil Mxing (Overtopping) 7, 482. 000 7, 482. 000
cY 0. 000 0. 00
220. 00000 7,482.000 1, 646, 040. 00
0230 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00

223. 00000 5. 000 1,115. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 515-00120  *Waterproofing (Menbrane) 2,822.000 2,822.000
Sy 0. 000 0. 00
52. 00000 2,822.000 146, 744. 00
0240 601-21010 Precast Concrete Unit 20. 000 20. 000
cY 0. 000 0. 00
1, 775. 00000 20. 000 35, 500. 00
0245 603-10180 *18 Inch Corrugated Steel Pipe 200. 000 200. 000
LF 0. 000 0. 00
240. 00000 200. 000 48, 000. 00
0246 603-30018 18 In SES 5. 000 5. 000
EACH 0. 000 0. 00
708. 00000 5. 000 3, 540. 00
0250 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 27,120. 000 27,120. 000
LF 0. 000 0. 00
29. 50000 27,120. 000 800, 040. 00
0255 606- 00305 *Quardrail Type 3 (Special) 63. 000 63. 000
LF 0. 000 0. 00
82. 00000 63. 000 5,166. 00
0260 606-00710 *Cuardrail Type 7 (Style CA) 461. 000 461. 000
LF 0. 000 0. 00
55. 00000 461. 000 25, 355. 00
0265 606-01320 *End Anchorage Type 3B 5. 000 5. 000
EACH 0. 000 0. 00
1, 006. 00000 5. 000 5, 030. 00
0270 606-01340 *End Anchorage Type 3D 1. 000 1.000
EACH 0. 000 0. 00
1, 085. 00000 1. 000 1, 085. 00
0275 606-01370 *Transition Type 3G 77.000 77.000
EACH 0. 000 0. 00
1, 874. 00000 77.000 144, 298. 00
0280 606-01385 *Transition Type 3J 18. 000 18. 000
EACH 0. 000 0. 00

1, 216. 00000 18. 000 21, 888. 00



CONTI D

ROADWAY

CAT NO0200

0285 606-01390

0286

606- 01395

0290

606- 02003

0295

606- 02005

0300

606- 10200

0305

606- 10300

0310

606- 11902

0315

609-21020

0320

609- 60011

0325

614-85130

0330 615-00030

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*End Anchorage Type 3K

Transition Ty 3L

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Bridge Rail (Special)
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and Gutter Type 2 (Section II-B)

*Curb Type 6 (Section M

| npact Attenuator (Quadguard 11)

*Enbanknment Protector Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
1, 505. 00000
18. 000
EACH
1, 386. 00000
85. 000
EACH
3, 357. 00000
28. 000
EACH
2, 899. 00000
189. 000
LF
378. 00000
320. 000
LF
206. 00000
12. 000
EACH
0. 00010
329. 000
LF
68. 00000
7, 138. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
0. 000
EACH

11, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

18. 000
0. 000
18. 000

85. 000
0. 000
85. 000

28. 000
0. 000
28. 000

189. 000
0. 000
189. 000

320. 000
0. 000
320. 000

12. 000
0. 000
12.000

329. 000
0. 000
329. 000

7, 138. 000
0. 000
7,138. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 05/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

9, 030

24,948

285, 345

81,172

71, 442

65, 920

22,372

321, 210

31, 900

00

00

00

00

00

00

.00

00

00

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 615-00050  *Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
6, 600. 00000 4. 000 26, 400. 00
0340 622-00000 *Sewage Punping 15. 000 15. 000
EACH 0. 000 0. 00
370. 00000 15. 000 5, 550. 00
0345 622-01000 *Leaching Field 142.000 142.000
Sy 0. 000 0. 00
440. 00000 142. 000 62, 480. 00
0350 622-01499 *Septic Tank (1500 Gall on) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0355 625-00000 *Construction Surveying 1. 000 0.987
LS 0. 000 0. 00
3, 004, 442. 30000 0.987 2,965, 384.55
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100  *Mobilization (w thout Autopay) 1. 000 0.996
LS 0. 000 0. 00
12, 401, 328. 00000 0. 996 12, 351, 722. 69
0365 626-01102 Public Information Services (Tier Il) 1. 000 0. 990
LS 0. 000 0. 00
2,500, 000. 00000 0.990 2,475, 000. 00
0367 632-00000 Night Wrk Lighting - CMO 3 1. 000 1.000
LS 0. 000 0. 00
40, 320. 00000 1. 000 40, 320. 00
0370 700-70010 F/ A M nor Contract Revisions 670, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011  F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0380

0385

0390

0395

0400

0405

0406

0407

0408

0410

0415

700- 70012

700- 70016

700- 70018

700- 70019

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700- 70372

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
F/ A Asphal t Pavenent Incentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |Item (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I mpact Attenuator (Tenporary)(Repair Existing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

457, 087. 500

FA
1. 00000
0. 000

FA
1. 00000
238, 931. 760

FA
1. 00000
271, 767. 010

FA
1. 00000
2, 560. 000

FA
1. 00000
0. 000

FA
1. 00000
344, 322. 410

TON
29. 06000
428, 525. 000

FA
1. 00000
2,323.530

FA
1. 00000
25, 825. 670

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

457, 087. 500
0. 000
457, 087. 500

0. 000
0. 000
0. 000

238, 931. 760
0. 000
238, 931. 760

271,767.010
0. 000
271, 767.010

2,560. 000
0. 000
2,560. 000

0. 000
0. 000
0. 000

344, 322. 410
0. 000
344,322. 410

0. 000
0. 000
0. 000

2,323.530
0. 000
2,323.530

25, 825. 670
0. 000
25,825. 670

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 05/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

457, 087

238, 931.

271,767

2,560

10, 006, 009

2,323

25, 825

50

.00

76

01

00

.00

23

.00

53

67

.00



CONTI D

CAT NO0200

0419

0420

0421

0422

0423

0424

0425

0426

0427

0428

0429

700- 70081

700- 70589

700- 70081

700- 70034

700- 70034

700- 70034

700- 71000

900- 00010

900- 00010

900- 00006

900- 00007

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

F/' A Provide Wnter Water Quality Monitoring

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water

Rei mbur senment -

Spring 2018

F/ A River Water Testing

CMEC Overrun Pool

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price

Added Item (Each)/ Tree Check Damr

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
FY 2019 8, 851. 100
FA
1. 00000
6, 925. 590
FA
1. 00000
1. 000
FA
22, 281. 70000
1. 000
FA
25, 661. 33000
202, 722. 250
FA
1. 00000
7, 672. 850
FA
1. 00000
400, 000. 000
FA
1. 00000
96. 000
HOUR
85. 00000
52. 000
HOUR
148. 98000
Reduct i on -5, 188. 000
DOL
1. 00000
63. 000
EACH

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8, 851. 100
0. 000

8, 851. 100

6, 925. 590
0. 000

6, 925. 590

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000

202, 722. 250

7,672.850
0. 000

7,672.850

201, 627. 980
0. 000

201, 627. 980

96. 000
0. 000
96. 000

52. 000
0. 000
52. 000

-5,188. 000
0. 000

-5,188. 000

63. 000
0. 000
63. 000

Page 11

ESTI MATE RUN 05/ 03/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

8, 851.

6, 925

22, 281.

25, 661.

202,722

7,672

201, 627

8,160

7,746

-5, 188.

12, 600

10

59

70

33

25

85

98

00

96

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0911 630-80384  Tubul ar Marker 265. 000 238. 500
EACH 0. 000 0.00
26. 25000 238. 500 6, 260. 63
0912 630-80351 Vert Panel (Plastic) 157. 000 141. 300
EACH 0. 000 0. 00
27.30000 141. 300 3,857.49

CAT 0200 CURRENT AMI $63, 502, 224.53 $ 238, 762. 33 $61, 944, 590. 22
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0430 202-00015 *Renmpval of Headwal | 1. 000 1. 000
EACH 0. 000 0.00
2,200. 00000 1. 000 2,200. 00
0435 202-00019 *Rermoval of Inlet 35. 000 35. 000
EACH 0. 000 0. 00
460. 00000 35. 000 16, 100. 00
0440 202-00035 *Renoval of Pipe 4,071. 000 4,071. 000
LF 0. 000 0.00
30. 00000 4,071. 000 122, 130. 00
0445 202-00037 *Renoval of End Section 6. 000 6. 000
EACH 0. 000 0. 00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 538. 000 538. 000
cY 0. 000 0.00
102. 20000 538. 000 54,983. 60
0450 207-00405 *Topsoi | (Special) 47, 647. 000 47, 647. 000
cY 0. 000 0. 00
48. 00000 47,647.000 2,287, 056. 00
0455 208-00002 Erosion Log Type 1 (12 Inch) 21, 140. 000 21, 140. 000
LF 0. 000 0.00
13. 00000 21, 140. 000 274, 820. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00

65. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0465 208-00023 *Erosi on Log (Type 3)(12 Inch) 11, 150. 000 9, 590. 000
LF 1, 560. 000 10, 920. 00
7.00000 11, 150. 000 78, 050. 00
0470 208-00035  Aggregate Bag 1, 973. 000 1, 973. 000
LF 0. 000 0. 00
12. 00000 1,973. 000 23,676. 00
0475 208-00036 Aggregat e Bag (Speci al) 11, 562. 000 11, 562. 000
LF 0. 000 0.00
15. 00000 11, 562. 000 173, 430. 00
0480 208-00041 Rock Check Dam 26. 000 26. 000
EACH 0. 000 0. 00
700. 00000 26. 000 18, 200. 00
0485 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 19. 000 19. 000
EACH 0. 000 0. 00
4, 200. 00000 19. 000 79, 800. 00
0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 999. 000 999. 000
cY 0. 000 0.00
80. 00000 999. 000 79, 920. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 224.500 224.500
HOUR 0. 000 0. 00
50. 00000 224.500 11, 225.00
0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 34.500 34. 500
HOUR 0. 000 0. 00
110. 00000 34.500 3,795.00
0510 208-00106 *Sweepi ng (Sedi ment Renoval ) 722.000 722.000
HOUR 0. 000 0. 00
175. 00000 722.000 126, 350. 00
0515 208-00107 Renoval of Trash 2.000 2.000
HOUR 0. 000 0. 00

190. 00000 2.000 380. 00



CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 DRAI NAGE/ SWWP/ ENVI RONVENTAL

0518 210-04020 Modify Inlet

0520 212-00006 *Seeding (Native)

0525 212-00012 *Seedi ng (Furni shed)
0530 212-00032 *Soi | Conditioning

0535 213-00007 *Mil ching (Wod Strand)
0536 213-00011 Mil chi ng (Hydraulic)
0540 213-00012 *Spray-on Mul ch Bl anket
0545 217-00000 *Her bi ci de Tr eat nent
0546 217-00020 Her bi ci de Treat nent
0550 218- 00000 *Noxi ous Weed Managenent
0555 240- 00010 Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
2, 447. 00000
50. 000
ACRE
384. 00000
11. 500
ACRE
63. 00000
61. 500
ACRE
5, 410. 00000
0. 600
ACRE

10, 185. 00000

5.700
ACRE
1, 575. 00000
61. 500
ACRE
4,950. 00000
0. 000
Sy
125. 00000
62. 500
HOUR
125. 00000
1. 000
LS

75, 000. 00000

0. 000
HOUR
150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

41. 200
4.700
45. 900

10. 700
0. 000
10. 700

46. 800
4.700
51. 500

0. 600
0. 000
0. 600

5.700
0. 000
5. 700

49. 800
4.700
54.500

0. 000
0. 000
0. 000

58. 500
4.000
62.500

0.917
0. 000
0.917

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 05/ 03/ 2019

1, 804.

25, 427

23, 265

500.

.00

80

.00

00

.00

.00

00

.00

00

.00

.00

13:52: 47

AMOUNT

26, 917

17,625

674.

278, 615

6, 111.

8,977

269, 775

7,812

68, 775

00

60

10

00

00

50

00

.00

50

00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0560 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 250-00110 Health and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 638. 000 638. 000
cY 0. 000 0.00
90. 00000 638. 000 57,420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0.00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Class B 120. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 84. 600 - 84. 600
Deduct
cY 0. 000 0.00
484. 18000 -84. 600 -40,961. 63
0587 601-40400 Struct Conc Stain 571. 000 571. 000
SY 0. 000 0. 00
25. 00000 571. 000 14, 275.00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 8, 763. 000 8, 763. 000
LB 0. 000 0.00
1. 61000 8, 763. 000 14, 108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00

625. 00000 466. 000 291, 250. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 346. 000
LF 0. 000 0. 00
605. 00000 346. 000 209, 330. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2,534.000 2,534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1,228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0. 00
590. 00000 282.000 166, 380. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78. 000 78. 000
LF 0. 000 0. 00
660. 00000 78.000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
2,770. 00000 5. 000 13, 850. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0. 00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048  *48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00

3, 370. 00000 4. 000 13, 480. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0660 603-10240 24 Inch Corrugated Steel Pipe 264. 000 264. 000
LF 0. 000 0.00
445. 00000 264.000 117, 480. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0. 00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0.00
385. 00000 62. 000 23,870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0. 00
1, 700. 00000 186. 000 316, 200. 00
0680 604-00305 Inlet Type C (5 Foot) 6. 000 6. 000
EACH 0. 000 0.00
12, 000. 00000 6. 000 72, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
14, 000. 00000 4.000 56, 000. 00
0690 604-00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0.00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
22,000. 00000 1. 000 22, 000. 00
0705 604-00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1.000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4.000
EACH 0. 000 0.00

26, 100. 00000 4. 000 104, 400. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0715 604-19310 Inlet Type R L 15 (10 Foot) 1.000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1.000 1. 000
EACH 0. 000 0. 00
22,500. 00000 1. 000 22,500. 00
0730 607-11525 Fence (Plastic) 5, 570. 000 5, 570. 000
LF 0. 000 0. 00
8. 50000 5,570. 000 47, 345. 00
0731 700-70034 F/ A Form Liner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 9, 025,842.51% 61,916.80% 8,929, 242.71
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202- 00090 *Rermoval of Delineator 2,725. 000 2, 486. 000
EACH 239. 000 1, 254. 75
5. 25000 2,725. 000 14, 306. 25
0740 202-00222 *Renoval of Detour Pavement 5, 546. 000 5, 546. 000
Sy 0. 000 0. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renpval of Pavenent Marking 4, 609. 000 4, 609. 000
SF 0. 000 0. 00
2.10000 4, 609. 000 9,678.90
0750 202-00810 *Rerpval of Ground Sign 393. 000 393. 000
EACH 0. 000 0. 00
79. 00000 393. 000 31, 047.00
0755 202-00821 *Rermoval of Sign Panel 4. 000 4. 000
EACH 0. 000 0. 00

157. 00000 4.000 628. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0760 210-00815 *Reset Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
263. 00000 5. 000 1, 315. 00
0765 612-00001 Del i neator (Type 1) 2,268. 000 2,268.000
EACH 0. 000 0. 00
42.00000 2,268. 000 95, 256. 00
0770 612-00002 Del i neator (Type I1I) 80. 000 80. 000
EACH 0. 000 0. 00
45. 00000 80. 000 3, 600. 00
0775 612-00003 Del i neator (Type I11) 576. 000 576. 000
EACH 0. 000 0. 00
47.00000 576. 000 27,072.00
0780 614-00011 Sign Panel (Class I) 1, 281. 000 1, 281. 000
SF 0. 000 0. 00
22.00000 1, 281. 000 28,182.00
0785 614-00012 Sign Panel (Class Il) 3, 103. 000 3,103. 000
SF 0. 000 0. 00
28. 00000 3,103. 000 86, 884. 00
0790 614-00013 Sign Panel (Class I11) 271. 000 271. 000
SF 0. 000 0. 00
38. 00000 271. 000 10, 298. 00
0795 614-00200 Steel Sign Post (U 2) 430. 000 430. 000
LF 0. 000 0. 00
18. 00000 430. 000 7,740.00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 428. 000 428. 000
Sl i pbase)
EACH -1.000 -578. 00
578. 00000 427.000 246, 806. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 9. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 9. 000 6,372. 00
0806 614-85005 Inpact Atten (Sand Barrel Array) -40 MPH Design Speed 1. 000 0. 000
EACH 1. 000 3,591. 00

3, 591. 00000 1. 000 3,591. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0810 621-00450 *Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4,696. 000 174,785.12
0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 920. 000 1, 920. 000
GAL 0. 000 0.00
105. 00000 1, 920. 000 201, 600. 00
0820 627-00011 *Pavement Mar ki ng Paint (Waterborne) 5, 730. 000 5, 730. 000
GAL 0. 000 0. 00
50. 00000 5, 730. 000 286, 500. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 485. 000 1, 485. 000
SF 0. 000 0.00
14. 70000 1, 485. 000 21,829.50
0825 630-00000  *Flaggi ng 86, 021. 500 86, 021. 500
HOUR -1,992. 000 -53,784.00
27.00000 84, 029. 500 2,268, 796. 50
0830 630-00001 *Pi | ot Car QOperation 21, 395. 500 21, 395. 500
HOUR 0. 000 0. 00
48. 00000 21, 395. 500 1, 026, 984. 00
0835 630- 00007 *Traffic Control Inspection 64. 000 63. 000
DAY 1. 000 420. 00
420. 00000 64. 000 26, 880. 00
0840 630-00012 Traffic Control Managenent 299. 000 290. 000
DAY 9. 000 15, 390. 00
1, 710. 00000 299. 000 511, 290. 00
0845 630-00017 *Traffic Control Management (Special) 235. 000 235. 000
DAY 0. 000 0. 00
3, 415. 00000 235. 000 802, 525. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000 26.100
EACH 0. 000 0.00

263. 00000 26.100 6, 864. 30



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQIECT ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0855 630-80341  *Construction Traffic Sign (Panel Size A) 473.000 425.700
EACH 0. 000 0.00
74.00000 425. 700 31, 501. 80
0860 630-80342  *Construction Traffic Sign (Panel Size B) 258. 000 232. 200
EACH 0. 000 0. 00
84. 00000 232. 200 19, 504. 80
0865 630-80344  *Construction Traffic Sign (Special) 1, 274. 000 1, 146. 600
SF 0. 000 0.00
15. 00000 1, 146. 600 17, 199. 00
0870 630-80355 *Portabl e Message Sign Panel 13. 000 11.700
EACH 0. 000 0. 00
6, 300. 00000 11. 700 73,710. 00
0875 630-80360  *Drum Channel i zi ng Device 958. 000 862. 200
EACH 0. 000 0.00
37.00000 862. 200 31, 901. 40
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0890 630- 80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
4, 800. 00000 1.800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 452. 000 14, 806. 800
LF 0. 000 0. 00
14. 00000 14, 806. 800 207, 295. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 626. 400
LF 0. 000 0. 00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 21, 252. 000 19, 126. 800
LF 0. 000 0.00
12. 00000 19, 126. 800 229, 521. 60



CONTI D

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

Page 22
ESTI MATE RUN 05/ 03/ 2019
13:52: 47

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0202

0910 630-80380

0915 630-85010

0920 630-85013

0925 630-85014

0930 630-85020

0935 632-00000

0936 700-70034

CAT NO0203

0940 203-00010

0945 203-00014

0950 203-00015

MOT/ SI GNI NG & STRI PI NG

*Traffic Cone

*| mpact Attenuator (Tenporary)

*| npact Attenuator (Tenporary)(Reset Only)

*| mpact Attenuator (Tenporary)(Renove Only)

Mobi | e Attenuator

Ni ght Work Lighting

F/ A Concrete Barrier Disposal Fees Rei nmbursenent

REVETMENT/ RI VER

*Uncl assi fi ed Excavation (Conplete In Place)

*Uncl assi fi ed Excavation (River Bottom Materi al

Sal vage and

*Uncl assi fi ed Excavati on (Channel Grading)

CAT 0202

521. 000

7.00000

4.000
EACH
5, 350. 00000

29. 000
EACH
1, 470. 00000

16. 000
EACH
1, 470. 00000

4.000
EACH
17, 300. 00000

1. 000
LS
2,750, 000. 00000

12, 398. 930

F A
1. 00000
384, 997. 000

(14
46. 00000
21, 805. 000

CcY
50. 00000
5, 959. 000

(24

100. 00000

CURRENT AMI $10, 212, 553.20$

468. 900
0. 000 0.00

468. 900 3,282.30

3. 600
0. 000 0. 00

3. 600 19, 260. 00

26.100
0. 000 0.00

26.100 38, 367. 00

14. 400
0. 000 0. 00

14. 400 21, 168. 00

3. 600
0. 000 0.00

3. 600 62, 280. 00

1. 000
0. 000 0. 00

1. 000 2,750, 000. 00

12, 398. 930
0. 000 0.00
12, 398. 930 12, 398. 93

- 33, 706. 25 $10, 019, 100. 60

384, 997. 000
0. 000 0. 00

384, 997. 000 17,709, 862. 00

21, 805. 000
0. 000 0.00

21, 805. 000 1, 090, 250. 00

5, 959. 000
0. 000 0. 00

5, 959. 000 595, 900. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0955 207-00405 Topsoi | (Special) 0. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12,711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 1. 000 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028  *Seeding (Wetl ands) 6. 000 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi ti oning 3.200 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3.200 17,312.00
0985 213-00012 Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 100
LS 0. 000 0. 00
125, 000. 00000 0.100 12, 500. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1.000 1.000
Cedar Cove
LS 0. 000 0. 00

175, 000. 00000 1. 000 175, 000. 00



CONTI D:

CAT NO0203

1010

1015

1016

1020

1025

1030

1035

1040

1045

1050

1055

214-01011

214-01013

900- 00007

214- 01014

214-01018

214-01019

214-01032

214- 01401

214- 01402

214- 01403

214- 01404

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

REVETMENT/ Rl VER

*Live Brush Mattress

*Live WIIow Stakes

Added Item (Each)/ Conpensation For Altered WIIlow

Stake Qvy

*Live WIIow Brush

*Live Brush Soil

Lift

Lift

*Single Soil

Large Wody Materi al

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

*Nursery Stock Deep Rooted Container

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

(DRC # 10)

(DRC # 40)

(DRC # 60)

(DRC # 180)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
26. 50000
15, 280. 000
EACH
8. 00000
4, 867. 000
EACH
2. 96000
0. 000
EACH
4. 00000
0. 000
LF
45. 00000
0. 000
LF
40. 00000
315. 000
EACH
1, 665. 00000
7, 865. 000
EACH
5. 00000
6, 083. 000
EACH
16. 00000
2, 075. 000
EACH
17. 00000
206. 000
EACH

29. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

15, 280. 000
0. 000
15, 280. 000

0. 000
4,867.000
4, 867.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

315. 000
0. 000
315. 000

7, 865. 000
0. 000
7, 865. 000

6, 083. 000
0. 000
6, 083. 000

2,075. 000
0. 000
2,075. 000

206. 000
0. 000
206. 000
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ESTI MATE RUN 05/ 03/ 2019

14, 406.

.00

.00

32

.00

.00

.00

.00

.00

.00

.00

.00

13:52: 47

AMOUNT

122, 240.

14, 406.

524, 475.

39, 325.

97, 328.

35, 275.

5, 974.

.00

00

32

.00

.00

.00

00

00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
Sy 0. 000 0. 00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 27, 487.000 27, 487. 000
cY 0. 000 0. 00
90. 00000 27,487.000 2,473, 830.00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 032. 000 21, 032. 000
cY 0. 000 0. 00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 498. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00
43.00000 481. 600 20, 708. 80
1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00
45. 00000 376. 160 16, 927. 20
1095 506- 00524 Ri prap (24 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
1096 506-00025 Furn Riprap - Produced 23, 090. 000 23, 090. 000
cY 0. 000 0. 00
29. 27000 23, 090. 000 675, 844. 30
1100 506-00600  *In-Channel Boul der Feature (Riffle) 24.000 24.000
EACH 0. 000 0. 00
13, 160. 00000 24. 000 315, 840. 00
1105 506-00601 *| n- Channel Boul der Feature (Step) 73. 000 73.000
EACH 0. 000 0. 00

4, 000. 00000 73.000 292, 000. 00
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C21327
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ER0341- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018
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PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0203

1110 506-00602

1111

506- 00604

1115

506- 00603

1120

506- 00612

1125

506- 00618

1130

506- 00700

1131 900- 00007

CAT NO0300

1135 202-00002

1140 202-00400

1145 202-00426

REVETMENT/ Rl VER

*| n- Channel Boul der Feature (Boul der Cascade)

*| n- Channel Boul der Feature (Boul der Cascade)

*| n- Channel

Boul der Feature (Habitat

Matrix Riprap (12 Inch)

Matrix Riprap (18 Inch)

*Void-Filled Riprap

Added Item (Each)/ Landscape Boul ders

STRUCTURES/ GEOCTECH

*Rermoval of Structure (Special)
*Renoval of Bridge
Renoval of Bridge Railing (Special)

Boul der Fi el d)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
233. 00000
152. 000
sy
233. 00000
50. 000
EACH
9, 160. 00000
2, 443. 000
cy
200. 00000
8, 362. 000
cy
200. 00000
360. 000
cy
195. 00000
90. 000
EACH
102. 13000
CAT 0203
1. 000
EACH
35, 000. 00000
1. 000
EACH

125, 000. 00000

16. 000
LF
48. 00000

CURRENT AMI $35, 501, 551.32 $

0. 000
0. 000 0.00
0. 000 0.00

. 000
0. 000 0. 00

. 000 35, 416. 00

50. 000
0. 000 0.00

50. 000 458, 000. 00

2, 443.
0. 000 0. 00
000

000

2,443. 488, 600. 00

8, 362. 000
0. 000 0.00
1,672, 400.00

8, 362. 000

. 000
0. 000 0. 00

. 000 70, 200. 00

90. 000
0. 000 0.00
90. 000 9,191.70

14, 406. 32 $35, 020, 766. 32

1. 000
0. 000 0. 00

1. 000 35, 000. 00

1. 000
0. 000 0.00

1. 000 125, 000. 00

16. 000
0. 000 0. 00

16. 000 768. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0.00
775. 00000 22.000 17, 050. 00
1155 202- 00504 Renoval of Expansion Device 356. 000 356. 000
LF 0. 000 0. 00
150. 00000 356. 000 53, 400. 00
1160 202-04010 Clean Inlet 1. 000 1. 000
EACH 0. 000 0.00
1, 286. 00000 1. 000 1, 286. 00
1165 202-04050 Cl ean Expansion Joint 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0.00
100. 00000 72.000 7,200. 00
1175 206- 00100 Structure Backfill (Cdass 1) 136. 000 136. 000
cY 0. 000 0. 00
250. 00000 136. 000 34, 000. 00
1180 206- 00200 Structure Backfill (C ass 2) 14.000 14. 000
cY 0. 000 0.00
150. 00000 14. 000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcenent of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0.00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503- 00036 *Drilled Caisson (36 Inch) 214.000 214.000
LF 0. 000 0.00

2,404. 00000 214.000 514, 456. 00
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PCN: 21327-BID ESTI MATE RUN 05/ 03/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0018 13:52: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 22.000
cY 0. 000 0. 00
90. 00000 22.000 1, 980. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 506. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 238. 000 238. 000
Sy 0. 000 0. 00
16. 00000 238. 000 3, 808. 00
1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44. 00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (dand) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
67.00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 950. 000 1, 876. 000
LF 0. 000 0. 00
37. 00000 1, 876. 000 69, 412. 00
1235 601-03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150 Concrete (Patching) 33. 000 33. 000
SF 0. 000 0. 00
500. 00000 33. 000 16, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0. 00
71.00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
SY 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0. 00

1. 50000 3, 281. 000 4,921.50



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 05/ 03/ 2019

CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0300 STRUCTURES/ GECTECH

1260 602- 00020 *Rei nforcing Steel (Epoxy Coated)

1265 606-10200 *Bridge Rail (Special)

1270 606-10300 *Bridge Rail Type 3

1275 609-60011 Curb Type 6 (Section M

1280 613-00200 2 Inch Electrical Conduit

1285 618-00142 Prestressed Concrete | (BT42)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620- 00005 Field Ofice (Special)

1295 620-00012

Field Laboratory (C ass 2)

1300 620-00020 Sanitary Facility

ESTI MATE NO. 0018 13:52: 47
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22, 862. 00
146. 000 146. 000
LF 0. 000 0. 00
378. 00000 146. 000 55, 188. 00
188. 000 188. 000
LF 0. 000 0. 00
206. 00000 188. 000 38, 728. 00
0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
205. 000 205. 000
LF 0. 000 0. 00
6. 70000 205. 000 1,373.50
280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77, 000. 00
CAT 0300  CURRENT AMT §$ 1,722, 045.00 $ 0.00% 1,719, 307. 00
1. 000 0. 995
EACH 0. 005 12, 500. 00
2,500, 000. 00000 1. 000 2,500, 000. 00
1.000 1.000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
2. 000 2. 000
EACH 0. 000 0. 00
2, 400. 00000 2.000 4,800. 00
CAT 0400  CURRENT AMT $ 2,564,800.00%  12,500.00$ 2, 564, 800. 00

PRQJECT TOTAL CURRENT AMI $22, 529, 016.56 $ 293, 879. 20 $20, 197, 806. 85



